TASKBOARD

Product Backlog	In Progress	Completed
User Story: Present the Trello taskboard to the lecturer for validation and feedback on our Agile workflow. Sprint: Taskboard Presentation (21 July) Prepare a walkthrough of the Trello board showing task allocation, progress tracking, and sprint planning. User Story: Apply lecturer feedback to refine the project direction and scope. Sprint: Feedback Implementation (22 July) Review and document all feedback received from the presentation.	Researching design patterns and UI/UX best practices for the ActiveEdge prototype. Sketching low-fidelity wireframes for the ActiveEdge mobile interface based on user journey mapping. Aligning feedback insights with design decisions for the prototype. Finalising design approach selection ready for development.	Presented the Trello taskboard to the lecturer on 21 July, demonstrating our Agile tracking and workflow management. Received constructive feedback from the lecturer on 22 July and immediately applied necessary adjustments to the project scope. Brainstormed three distinct design approaches for the prototype on 23 July, evaluating each against user needs and project constraints.
User Story: Brainstorm and decide on design approaches for the ActiveEdge prototype. Sprint: Design Brainstorming (23-24 July) Conduct team brainstorming sessions on UI/UX design patterns. Evaluate design options. Create low-fidelity prototypes for testing. Select final design approach for the prototype phase.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	This involves finalising our chosen design approach, building high-fidelity wireframes, and preparing for user testing next week. We also need to ensure all feedback from the lecturer has been fully integrated into our project direction.
2. Is anyone working on anything that is not on the board?	No - this week's focus was entirely on presenting our taskboard, implementing feedback, and brainstorming design approaches.
3. What do we need to finish as a team?	Finalise the design approach and begin creating the prototype. We need to ensure everyone has access to the Figma file and understands their role in the prototyping phase.
4. Are there any bottlenecks or blockers to the flow of work?	Minor delays in scheduling the design brainstorming session due to clashing availability, but we successfully met on 23 July.

LOGBOOK

Date:	20 July 2026	
Monday	1. What did I complete since the last standup?	• **Online Classes**
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	• Presented the Trello taskboard to the lecturer, demonstrating our Agile methodology, sprint planning, and task tracking processes.
	2. What am I planning to complete between now and the next standup?	• Review the feedback received during the presentation and begin implementing necessary adjustments to our project plan.
	3. What are my impediments (or risks or problems)?	• Some members had other module deadlines, making immediate collaboration challenging.

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	• Applied the feedback received from the lecturer to refine our project scope and design direction. Made adjustments to the prototype.
	2. What am I planning to complete between now and the next standup?	• Finalise the changes. Prepare for the design brainstorming session.
	3. What are my impediments (or risks or problems)?	• Discuss the changes in detail to ensure everyone was on the same page.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	• We considered user needs, business requirements, technical feasibility, and design best practices before selecting the most suitable approach.
	2. What am I planning to complete between now and the next standup?	• Begin developing high-fidelity wireframes based on the chosen design approach. • Prepare a project plan for the development phase.
	3. What are my impediments (or risks or problems)?	• No major blockers - the session was productive and we reached a consensus on the design direction.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	• We documented our chosen design approach, outlined specific tasks for each team member, and set clear deadlines for the next sprint.
	2. What am I planning to complete between now and the next standup?	• Finalise the Figma setup for collaborative prototyping and begin working on high-fidelity wireframes.
	3. What are my impediments (or risks	• Conflicting thoughts around the visual style and interaction patterns were a challenge to navigate, but

	or problems)?	we reached consensus through collaborative discussion.