TASKBOARD

Product Backlog	In Progress	Completed
User Story: Present the project progress to the lecturer for final validation and collect detailed feedback on all aspects of the work completed so far. Sprint: Final Feedback & Foundation (4-5 August) User Story: Design a professional logo that accurately represents the ActiveEdge brand identity and core values. User Story: Source and curate high-quality product images to enhance the website's visual appeal and make the platform feel authentic and credible. User Story: Expand specific sections of the website (e.g., About, Services, Features) to provide more comprehensive information based on lecturer feedback. Sprint: Visual Assets (5 August)	Transitioning from the static prototype into a fully functional website, applying all feedback from the ground up to build a robust, scalable, and maintainable foundation. Implementing the core structural layout of the website including header, navigation, footer, and content hierarchy with full responsiveness across all device sizes. Collaboratively mapping out the solution architecture: finalising the database schema, defining RESTful API endpoints, selecting appropriate front-end frameworks, and planning cloud hosting infrastructure. Assigning and coordinating individual tasks across the team: front-end developers focusing on UI components and user flows, back-end members setting up the server environment and database connections, and content creators populating pages with text and media assets. Conducting regular integration checks to ensure all separate components work seamlessly together before the next review.	4 August: Successfully presented the project's current progress to the lecturer. The session yielded crucial feedback, including brand logo to establish identity, additional product imagery to make the site feel more professional. All feedback points were thoroughly recorded and prioritised. 5 August: Made the strategic decision to divert away from the prototype and fully commit to building the website. Established the foundational codebase, folder structure, and development environment, ensuring lecturer feedback was incorporated. 6 August: Team members made steady, measurable progress on their allocated components. Front-end achieved a consistent, responsive layout across multiple screen sizes, back-end established initial database connections and basic API routes, and content was drafted for the main landing pages. Regular code integrations and sync meetings kept everything aligned and prevented merging conflicts. 7 August: Shifted focus to high-level strategic planning. Reviewed and formalised the milestones for the business model canvas alongside the technical solution architecture milestones. Established a clear, phased roadmap with assigned owners, deadlines, and success criteria for each checkpoint moving forward.
User Story: Develop and fully document the Business Model to clearly articulate the value proposition, target audience, revenue streams, and cost structure. User Story: Define the Solution Architecture, including technical stack selection, data flow diagrams, system component breakdown, and third-party integrations. Sprint: Architecture & Model (7 August) Document clear checkpoints, success criteria, and ownership for both technical development milestones and business alignment objectives.		

WALKTHROUGH

1. What do we need to do to advance this	Complete the website foundation, integrate the new logo and product images, and finalise the business model and solution architecture milestones to ensure a seamless transition from prototype to fully functional website.

piece of work?	
2. Is anyone working on anything that is not on the board?	No - all tasks related to the website transition, asset creation, and milestone planning are tracked on the board.
3. What do we need to finish as a team?	Finalise the initial website framework, compile the milestone documentation, and align the technical architecture with the business model for a smooth development phase.
4. Are there any bottlenecks or blockers to the flow of work?	Shifting from prototype to functional website required careful foundational work, but we addressed this proactively. Sourcing the logo and product images was a minor challenge, but we assigned members to handle these assets efficiently.

LOGBOOK

Date:	3 August 2026	
Monday	1. What did I complete since the last standup?	**Online Classes**
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Presented the project progress to the lecturer for final feedback. Received specific requirements for creating a professional logo, adding more product images, and expanding several sections of the website.
	2. What am I planning to complete between now and the next standup?	Begin diverting efforts from the prototype towards the actual website creation, ensuring all feedback is applied from the ground up to avoid rework.
	3. What are my impediments (or risks or problems)?	Sourcing and creating the logo and product images may be time-consuming, but we have assigned team members to handle these assets efficiently.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Diverted from the prototype into the website creation process. Used the feedback to build a solid foundation for the website, preventing the need for any major, disruptive changes further into the project.
	2. What am I planning to complete between now and the next standup?	Continue populating the website with structured content, ensure the layout is responsive, and finalise the design elements.
	3. What are my impediments (or risks or problems)?	No significant blockers - establishing the foundation early mitigated future risks and gave us a clear path forward.

Date:	6 August 2026	
Th	1. What did I complete	Team members continued working diligently on their

ur sd ay	since the last standup?	respective parts (front-end layout, back-end logic, and content population), ensuring steady progress across all fronts.
	2. What am I planning to complete between now and the next standup?	Prepare for the Friday milestone review by gathering all progress so far and aligning it with the business goals and technical roadmap.
	3. What are my impediments (or risks or problems)?	Coordinating simultaneous code merges requires clear communication, but we managed it effectively through our daily sync.

Date:	7 August 2026	
Fri da y	1. What did I complete since the last standup?	Looked into the critical milestones for both the business model and the solution architecture. Mapped out clear checkpoints to ensure the technical build aligns with the business objectives and stakeholder needs.
	2. What am I planning to complete between now and the next standup?	Finalise the milestone documentation and plan the next sprint's deliverables based on the current website foundation and asset readiness.
	3. What are my impediments (or risks or problems)?	Balancing business expectations with technical feasibility was a slight challenge, but we reached consensus on a realistic and achievable roadmap through collaborative discussion.